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Section I - lnteraaencv Aareement (IAG) 
P U  1 - 881 H H  Recovew -CRA) FacUV  l n v e n  
fRFI) Re 
Work on%?#report%roceeding on schedule. EG&G direction and review is proceeding on several sections 
of the report. RFO comments were received this week on Sections 1 and 2. These comments are being 
incorporated. The Environmental Evaluation (EE) and Human Heatth Risk Assessment (HHRA) sections of the 
report are complete and undergoing document production. 

Revisions to the Interim MeasuresAnterim Remedial Action (IMARA) Quarterly Report are underway based on 
RFO comments. 

RFO received the Wetlands Status Report on August 24, 1993. RFO comments were incorporated for the 
August 30, 1993, delivery date to the regulatory agencies. 

nve 

QU 1 881 HlUslde Interim Measu rellnterlm Re medial Actlon (1MA RA) Treatment Buildlna 891 
The water from effluent tank Tank-205 is being retreated through the on exchange (IX) system for high iron levels. 
A total of 55,000 gallons was retreated in the past week. This makes a total of 70,000 gallons of retreatment for 
Tank-205. Approximately 15,000 gallons of additional retreatment will be performed before the tank is 
resampled. Water remains in Tank-206 for discharge into the wetland, if needed. Tank-207 has about 14,000 
gallons of storage capacity remaining. Approximately 6,400 gallons of French drain water was treated this past 
week in order to maintain some influent storage capacity. 

French drain sump pump, P-102, remains functional. The automatic position on the French drain pumps still does 
not work. However, the transducers have been identified as the problem. New transducers will be installed. In 
addition, the compressor on the French drain level indicator became inoperable this past week and has been 
replaced. 

Revisions to the Second Quarterly Report for N 9 3  are nearly complete. 

Preventive maintenance continues at the Field Treatability Unit (FTU) 

Work on the FS is in progress. Technical Memorandum (TM) #lo, Preliminary Remediation Goals, was received 
by RFO on schedule on August 15, 1993. Work is progressing towards the October 1993 delivery date on TM 
#11, Allernatives Array. 

Feas lbllity Studv/Correct lve Measures Study (FSK M S) 

Total treated around water for OU 1 
Treated Ground Water this Week: 
Total treated to date: 

6,448 gallons 
1,530,448 gallons 

PU 2 - 903 Pad. Mound. Fast Trenches Area 

The second draft of Technical Memorandum (TM) #9, Chemicals of Concern, was received by RFO on August 25, 
1993. This TM replaced an earlier version that was missing data. 

Development of the B-series well is expected to take an additional week. Slug testing for the remaining three 
wells will occur when the B-series well is developed. 

emedial Assessment 

Work towards fencing the americium zone is being delayed for a Davis Bacon Act determination. This may take 
up to 6 weeks. 

A stop work order was received August 24, 1993, for the HHRA tasks. Negotiations are being heM between 
the regulatory agencies, RFO and EG&G to resolve these issues. A proposal for risk assessment that merges 
RCRA and CERCLA issues will be discussed on September 17, 1993. An assessment of the stop work impact 
is being prepared for the OU 2 project. 
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Surface Water Interim Measurehterirn Remedial Action Plan (IMIIRAP) 

Two 55-gallon drums of sludge from the FTU were packaged this week. 

Subsurface Water lM/iR4 
The Integrated Work Control Package has been presented for review and comment. Approval was finalized 
August 26,1993. 

The liquid encountered during drilling on August 9, 1993, has been analyzed and contains significant amounts of 
tetrachloroethane. Work is progressing towards identifying how this material will impact testing at this location and 
to identify alternatives to the test configuration and/or location. 

RFO will receive the draft IMARA Implementation and Operation Plan for the Soil Vapor Extraction Pilot Test on 
September 3, 1993. 

Efforts continue to subcontract the detailed portion of the Soil Vapor Survey. The field records have not yet 
been received from the first phase of the survey due to a cost overrun by the subcontractor. This overrun was 
caused by a difference in the accrued cost for the soil vapor survey at Individual Hazardous Substance Site 
(IHSS) 110 and the actual invoiced amount. The delay is not expected to impact any schedules as it is not on a 
critical path. A proposal has been received to close out the project. 

The Project Management Plan (PMP) is being finalized by the project team. 

A meeting was held on August 20, 1993, with the regulatory agencies to discuss the results of the Surface Water 
IM/IRA Treatability Study Report (TSR). The focus of this meeting was to discuss removing two surface water 
sources (SW-61 and SW-132) from collection and treatment. Surface water contamination at these two sites for 
analytes with applicable or relevant and appropriate requirements (ARARs) was not significant. The regulatory 
agencies indicated that they will strongly consider permitting discontinuation of treatment for these stations. 

Surface water station SW-59 is significantly contaminated with respect to ARARs and discontinuation of treatment 
for this source was not requested. However, there is very low risk to human health associated with that source. 
Alternative methods of treating SW-59 will be considered, either in the TSR or in a separate document. 

The treatment unit effectiveness was also discussed. The current design results in loss of the volatile organics in 
the process stream prior to the Granulated Activated Carbon (GAC) units. The current sampling system does 
not identify exactly where the volatile organics are lost. In addition, sampling location RS-1 has not been 
consistently sampled. The regulatory agencies will be notified if the new sampling method results in a change in 
the conclusions of the TSR. 

- 
F e a s i b i l i t v v  (FSl 
Charge numbers-have been obtained and a purchase requisition has been signed for the FS work for OUs 2, 3, 
and 6. In addition, program support for FSs for other OUs will be established. Responsibilities for the FS work 
are still being negotiated. 

Total Treated Su rface Water for OU 2 
total treated surface water this week: 
Total treated water to date: 

PU 3 - Qtfsite Areas 

89,120 gallons 
17,482,750 gallons 

Off site landowners will be informed through a form letter on the laboratory analysis results of soil samples 
obtained from their property. The letter is being reviewed by EG&G legal, EG&G community relations, and 
RFO prior to its release to the landowners. 

The Technical Evaluation on the Settlement Agreement weed control subcontract was sent to Procurement on 
August 23, 1993. This subcontract will provide weed control actions on the Jefferson County Settlement 
Agreement property as required mder this legal action. 
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The summer biannual report to Jefferson County is currently being prepared. This report identifies activities 
related to the Jeffco Remedy Acres as required by the 1985 McKay versus US. et al. Settlement Agreement. 
RFO will receive this report on Augus: 31, 1993. 

Data evaluation and report writing continues on schedule for the OU 4 Phase I RFI/RI Program. Approximately 
97 percent of the data is in for all analytes except the metals, and approximately 63 percent of the data is in for 
the metals for the samples taken to date. 

Core logging activities continue for the OU 4 Phase I RFI/RI Program. Of the 53 core logs, 37 have been 
completed and approved by EG&G. The remaining 16 are being processed and shall be finished and 
submitted to EG&G for approval by August 27, 1993. 

Work continues on the OU 4 IMllRA to determine operational requirements, estimate assumptions, basis of 
estimates, resource loaded logic network, goals and objectives, and deliverables (external and internal). 

Vadose zone monitoring continues in the form of lysimeter sampling and neutron monitoring until September 30, 
1993. 

DU 4 - S o l a r n  P o n d s s e  1 RFlm P ~ o a m  

OU 5 - Woman Creek 
The aquifer testing has been completed. 

Draft TM #12, Exposure Scenarios, is at the regulatory agencies for review. 

Draft TM #13, Modeling, is still in review at RFO. 

The OU 5 DOE technical audit started on August 16, 1993, and the audit will take approximately three to four 
weeks. 

DU 6 - Walnut Creek 
TM t: 3, Modeling Surface and Ground Water, was submitted to the regulatory agencies on August 4,1993. 
Comments from the regulatory agencies on TM #3 are due on September 1,1993. The regulatory agencies have 
informed RFO that comments would be late on TM #2, Exposure Scenarios. 

Work continues on the Rocky Flats Environmental Database System (RFEDS) database tables to sort the data 
by IHSSs and contaminants and perform Qualit Assurance (QA). Data comparisons will be made against the 
Background Geochemical Report and upper toLrance limits (UTLs) to determine the possibility of removing 
some of the IHSS from the remainder of the RI/fS process. 

The regulatory agencies and RFO agreed to stop work until HHRA issues can be resolved. Consequently, work 
on TM ## 4, Contaminants of Concern (COC), has stopped until these issues are resolved. 

OU 7 - Present Landfill 
One monitor well has been destroyed and two other wells have been buried as a result of plant operations 
within the landfill. Management and Operating Contractor (MSO) aecountability forms have been initiated as well 
as a corrective action plan. 

DU 8 - 700 A r m  
The final Health and Safetv Plan (HSP) for imdementation of nonintnrsive field work for the Industrial Area 
Operable Units (IA OUs) 8, 9, 10: 12, ?3, and 14 is being modified to include radiological operating procedures, 
which will be part of Appendix C of the HSP. After all comments are included in the plan, RFO will review the 
plan for approval. 

ou 9 - Or1 I rocess Waste Cines fOP 
Site walk p*of data compilation continue3his includes visiting each tank site to prepare a sketch map and 
indicate specific locations to take soil samples, residue samples, etc. Tanks in the 700 Area and all of the outside 
tanks were completed. The second biweekly project field status meeting was held on August 26, 1993. 

Approval is being accelerated on the soil samples around the exterior tanks in an effort to collect and ship these 
samples to the laboratories in FY93. 

- 

5 



OU 10 - Other Outside Closures 
A site walk of OU 10 IHSSs was conducted August 20,1993. The site walk was to discuss specific sampling 
location points and other logistical concerns regarding implementation of field activities. tt is anticipated that fieM 
crews will begin collecting surficial soil samples at OU 10 beginning the week of August 30, 1993. 

All Stage I High Purity Germanium (HPGe) survey data, outside of the Protected Area (PA), have been collected 
for OUs 10, 12, 13, and 14. The portions of OU 8 outside the PA have also been surveyed. The survey data is 
currently being analyzed by EG&G and should be completed by the end of September 1993. Results from this 
data evaluation will provide direction for future HPGe and Sodium Iodide survey points, if needed. 

m a v e  been allocated to the Industrial Area (IA) OUs for -94. A portion of these fund could be 
directed for waste removal for the beginning of FY94. The hours that have been scoped for removal activities 
have not yet been resource loaded into the RFP  PCS, but are being incorporated into the integrated OU work 
schedule for -94. 

The cost estimate to remove materials to support environmental investigation of the IA OUs was $1.2 million. 
These funds will come out of the FY94 budgets. Additional funds may become available during the remainder of 
FY93, and they will be spent for water removal activities this year. 

PU 11 - West S ~ r a v  FIeld 
The draft revised-field sampling plan (FSP) is still under development. The scope of the work is still being 
finalized. 

OU 12 - 400/800 Area 
All Stage IHPGe survey data, outside of the PA, have been collected for OUs 10, 12, 13, and 14. The portions 
of OU 8 outside the P A  have also been surveyed. The survey data is currently being analyzed by EG&G and 
should be completed by the end of September 1993. Results from this data evaluation will provide direction for 
future HPGe and Sodium Iodide survey points, if needed. 

Field sampling crews will begin surficial soil sampling in OU 12 during the second week of September 1993. 

176 Waste Removal!&&& 

QU 13 - 100 Area 
HPGe results in OU 13 and how thev relate to the surficial soil samDlina and vertical Drofile samDlina locations 
per the OU 13 Work Plan were discissed at a meeting this week. A meeting will be held in the near future with 
the regulatory agencies, RFO, and EG&G to finalize sampling locations. 

Work continues on resolution of comments on Standard Operating Procedures (SOPS). A revised draft was 
completed on August 26, 1993. 

PU 14 - Radioactive Sites 
Surface radiological surveys utilizing the HPGe instruments was completed for IHSSs outside of the PA> 

DU 15 - Inside -a Closures 
Floor/equipment hot water rinsate sampling and direct radiological surveys (Stages I and I I  of the OU 15 Work 
Pian) within Building 881 were completed this week. Coordination of initiation of OU 15 field work activities on 
August 15, 1993, with Buildings 883 and 865 have begun this week. Dedicated EG&G Rocky Flats Radiological 
Protection Technicians (RPTs) have now been assigned to perform OU 15 work. Personal Protective Equipment 
(PPE) has been downgraded from anti-contamination (Anti-C) to modified Level D. This will allow field work to 
proceed on schedule and has allowed past delays during field work to be made up. Attempts will be made to 
continue making up OU 15 schedule slippage during field work. 

It is currently estimated that submittal of OU 15 IAG milestone documents will exceed the IAG Table 6 dates by 
approximatel 40 working days. Schedule slippage was estimated based on the assumption that the results of 
Stage Ill fie lay work (outside buildings) will not be presented within the Draft Phase I RFI/RI Report for OU 15. 
EG&G has recommended to RFO that a new schedule for OU 15 be provided within OU 15 TM #1, Field 
Sampling, for regulatory agenc review and approval. The new schedule could be based on a well-defined 
scope of work for Stage Ill field(wo& (outside buildings) that will be available with TM #1 based on the results of 
Stage I and Stage I I  field work (inside buildings). TM #1 is scheduled to be submitted to the regulatory agencies 
during FY94. 
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A potential conflict exists between OU 15 field work with Building 447 (Le., the original uranium chip roaster, 
IHSS 204) and waste characterization work required by Nevada Test Site (NTS). Work for both are scheduled for 
initiation on September 6, 1993. The NTS work will be delayed until September 13, 1993, and increased OU 15 
efficiency may expedite the OU 15 schedule to eliminate potential conflicts. Coordination of OU 15 and NTS 
work continues. 

EPA and RFO toured OU 15 on August 26,1993. 

The OU 16 Draft Final Proposed Plan (PP) is at EPA for review and for EPA comments to be incorporated into 
the PP. After EPA has concluded work on the PP, RFO and EG&G will review it. 

lntearated ODe rable Unlts - OUs 8.9. 10.12.13 and 14 
The subcontract for implementation of the nonintrusive field work for the IA OUs 8, 9, 10, 12, 13, 14 was awarded 
by EG&G Procurement on August 13,1993. 

The HPGe unit completed work on OU 13 and is expected to complete work on OU 14 by the end of August 
1993. Also, in completing the HPGe survey for OU 13, IHSS 172 (external of the Protected Area) of OU 8 has 
been completed. Results of the HPGe surveys for OU 10, 12, 13, 14, and part of OU 8 are being compiled. 

The cost estimate to remove materials to support environmental investigation of the IA OU IHSSs was $1.2 
million. These funds will be paid for out of the FY94 budgets. Additional funds-may become available during the 
remainder of FY93, and they would be spent for waste removal activities this year. EG&G Plant Support 
Services will be doin the work to move materials from the IHSSs. The cost estimate includes movement of 

investigations. 

The final Health and Safety Plan (HSP) for implementation of nonintrusive field work for the IA OUs 8, 9, 10, 11, 
13, and 14 is being modified to include radiological operating procedures, which will be part of Appendix C of 
the HSP. After all comments are included in the plan, RFO will review the plan for approval. 

bter im MmsureshntecLm Remed la1 Action Pian ( IMARqe) 
Phase I I  Geo loaic Cha racterization Data Acaui- 
The acquisition phase of the Deep Seismic Program was completed on August 24, 1993. The field tapes have 
been sent to the processor and preliminary data is expected in approximately 1 month. Currently a gravity and 
magnetics survey is being conducted along the western portion of the seismic line by the Colorado School of 
Mines (for EG&G). This survey will aid in the final structural interpretation. 

Data acquisition went very smoothly both on and off plantsite. The effected landowners and Plant Security were 
all very cooperative and the program was completed without incident. 

materials off the IHS 8 s and subsequently moving the materials back onto the IHSS area following environmental 

Sitewide Activities 
ilter Method (CPF MI fTec htran) Colloid Polrshina F 

This process uses a proprietary chemical complexing agent to remove heavy metals and/or radionuclide 
contaminants from waste water or ground water. The contaminants are removed from the water by precipitation 
and filtration. Ultimately, the contaminants are contained in a dried filter cake, and the treated water is returned to 
the environment. Results of preliminary tests carried out at RFP in 1991 were favorable. EPA's Risk Reduction 
En ineering Laboratory (Cincinnati) is interested in supporting a demonstration of this technology at RFP through 

RFO issued guidance that the EPA SITE project have highest priority in the sitewide treatability program, and 
that every effort be made to complete the project by the end of August 1993. EPA agreed to fund the study; 
funds were diverted from other tasks in the sitewide work package to begin the necessary preparation work for 
the project. Several other tasks within the work package will be delayed until the SITE project is completed. 

. .  

its 8 uperfund Innovative Technology Evaluation (SITE) program. 

The use of an inflatable temporary berm to be used in the project as a secondary containment device has been 
under discussion by the subcontraclors. Use of an inflatable temporary berm would eliminate 6-8 weeks of time 
(from the time necessary to begin field tests of the technology through the elimination of the engineering and 
procurement lead times required for a permanently constructed berm). 

I 
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The existence of a NEPA categorical exclusion (CX) was investigated for theproject under the sitewide 
treatability exclusion, RFO/CX031-92. However, this CX was specifically written for laboratory studies and will 
not apply to this project. As a result, actions were started to provide a separate CX for this pro'ect. An 

Committee (NCC). The committee voted to remmmend a CX for this project and forwarded its recommendation 
to RFO on July 6, 1993. 
the end of August 1993. 

Samples from each of the temporary modular storage tanks were requested on July 13, 1993, to ensure that the 
tank contents would be appropriate for the proposed test work. Sampling was scheduled for July 20, 1993, with 
a 2-week sample analysis turnaround expected from the laboratory. Analytical results for the TOC showed that 
the three samples contained 6.1.8.0 and 7.0 mg/L. The total uranium and gross alpha results will be reported 
next week. 

Personnel training requirements for the project were identified and the necessary computer-based training 
courses will be scheduled at RFP . 

environmental checklist and Section D Determination were created and submitted to the Plant NE b A Compliance 

The NEPA documentation is undergoing final RFO review and should be approved by 

RFO requested approval for the EPA  SITE demonstration from the re ulatoty agencies on June 24, 1993. EPA 

Approval of the HSP is pending final review. The revised Work Plan (Demonstration plan) was received on 
August 9, 1993. This plan is under going final review by the EPA Risk Reduction Engineering Lab (RREL). 

A meeting was held with EG&G Sample Management Office (SMO) to discuss a pathway to send samples 
offsite for laboratory analysis. SMO offered to have project samples scanned and packaged for offsite 
shipment. The decision on the laboratory where samples will be sent is still being reviewed by EPA and EGBG. 
The technology vendor visited the plantsite on July 21, 1993. The purpose of the visit was to review the site 
where the test work will take place and hold discussions with representatives of radiological engineering to 
consider ways to ensure that the equipment used in the test work will be capable of being decontaminated and 
transported offsite. Rad engineering outlined the steps that are required to allow the equipment to be 
decontaminated properly and released off site. 

granted approval for the project on August 5, 1993; approval from C 8 H is still pending. 

- 
Work P a c k a w  
Work packages are being reviewed by RFO this week for revision or approval. Work packages will be signed 
off by RFO on September 3, 1993. 

RFO-DOE met with DOE-Headquarters (HQ) to provide EM-14 and EM-60 with a status report on the 
development of the Integrated Planning Process (IPP) and to discuss HQ s needs and expectations for N94. 

Interim intearated RoadmaQ 
A meeting was held to discuss and finalize the schedule for producing the FY93 Interim Integrated Roadmap by 
the September 30, 1993, deliverable due date. 

The subcontract contract for environmental technical support services was modified to allow for additional funds to 

lna Process (IPP1 

complete the N 9 3  Interim Integrated Roadmap, which GI1 now include a 75 -1 00 page summaty-level document 
(PFw.67984). 

Admlnls~tlve Reco rd (AR) a nd Records Mana meN 
RFO will transmit the Quarterly AR Index to the regzatory agencies. RFO has reached an agreeemnt with the 
regulatory agencies that the regulatories will receive annual updates to the indices in the future. . 

EG&G Central Records Center (CRC) personnel provided support during a RFO audit of OU 05 - Woman 
Creek. A list of all OU 05 indexed records was provided; records were retrieved as requested. 
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Section I I  - Solar Ponds Remedlatlon Proiect (S PRP) 

d Slud- Issues 
Work continued on the Accelerated Sludge Removal Project. The PFDs were issued in final form. Comments 
were incorporated into the draft TankIspecification. The proposed schedule was reviewed with the various plant 
groups that wouM be involved in its execution. The first draft of the cost estimated was prepared. 

The Design Criteria Package Report is on schedule for issue August 27,1993. 

The Accelerated Sludge Removal Schedule was presented to the Technical Design Team on August 20,1993. 
The schedule was brainstormed and the basis-of-estimate for the conceptual-designcost estimate was 
established in an all-day meeting on August 18, 1993. The reviewed and cost estimated Schedule will be included 
in the Draft Design Criteria Package to be issued on August 27,1993. 

Meetings were held with EG&G management staff to define a methodology for assigning schedule contingency 
to the Accelerated Sludge Removal Schedule. The technique that will be used will employ an assessment of the 
risk associated with each activity in the schedule. This PERT type assessment will then bejoined with a definition 
of project phases to produce appropriate time contingency to be added to the schedule. An analogous Cost 
Contingency analysis will also be done to develop a financial reserve to be added to the cost estimate. 

A walkdown of subcontractor equipment took place on August 20, 1993, to define what was owned by the 
subcontractor versus government ownership. There .are extensive modifications that have been added to various 
subcontractor systems. The ownership resolution needs to occur concurrently with the demobilization effort. 

A joint RFO Project and Construction Management meeting was held on August 20,1993, to address the issues 
surrounding the demobilization of subcontractor equipment. In September 1993, equipment will begin departing 
for the subcontractor shops after scope, purchasing and plant coordination issues are resolved. 

nd 1- 

Pond water to Bldg. 374 : (gal) 
Modular tank water to Bldg. 374: (gal) 
Modular tank water to Bldg. 91 0: (gal) 
Pond water & sludge volume: (gal, Approx) 
Interceptor Trench Flow: (gal) 
Available Modular Tank Volume: (gal) 

This Week Total 
(slnce 41/93) 

0 1,405,oOo 
0 331 ,Ooo 
0 

954,OOo 
20,800 787,800- 
5 5 7 m  (926,500 max) 

The Building 374 evaporators are on-line and are continuing to reduce the volume in Tank 231 B in 
preparation for the planned repair outage in September 1993. No pond water has been pumped to 
Building 374 this week and none is scheduled for next week. This pumping schedule does not impact pond 
consolidation. 

The repair of the modular tank feed line was completed on August 17,1993. The primary and secondary 
lines were tested successfully. All alarm system s functions, except the center tank high-level alarm, were 
successfully tested and are now in operation. 

AI1 water has now been pumped back to 2078 South pond and final rinsing of north pond should be 
completed by August 24 or 25,1993. 

ction Ill - Surface Water Manaaemeu 
Pond Water Manaaement IMllRA 
Development of the IM/IRA continues. The second draft of Chapter 4 which addresses the option 
screening process was delivered to EG8G by the subcontractor on August 24, 1993. 

A meeting was held on August 26, 1993, to discuss options screening and progress with the IM/IRA. Three 
topics were discussed: 

- 
Draft Chapter 4. 

1 

9 



- Primary and secondary option screening results. 
Presentation of options that pass the screening process. 

A schedule reflecting the revisions requested by CDH and RFO was received by RFO. This schedule was 
provided for discussion purposes only, and does not reflect an EG&G schedule commitment. 

Surface Water Environmental Monitorina Stations 
(install six surface water environmental monitoring stations) 

Award of the engineering contract and Title I I  revisions were completed this week. The Title II revisions will 
be initiated next week. 

tlon IV - MeetlaQs 

OU 13 - 100 Area -HPGe results and how they relate to the surficial soil sampling and vertical profile 
sampling locations per the OU 13 Work Plan were discussed at a meeting this week. A meeting will be 
held in the near future with the regulatory agencies, RFO, and EG&G to finalize sampling locations. 

lj&e&n Interned Roadmap - A meeting was held to discuss and finalize the schedule for producing the 
FY93 Interim Integrated Roadmap by the September 30, 1993, deliverable due date. 

-Ion V - F W  

Communi tv Relat Ions 

The ER  Community Relations Plan is scheduled to be updated in December 1993. A questionnaire is 
being developed to send to 35 citizens who will compose a focus group to help revise the plan. 
Interviews will be conducted in September 1993. 

Editing of the Surface Water video has begun. The video will be shown at the next ER Quarterly Public 
Information meeting tentatively scheduled for September 28, 1993. 

!3%xLw3 
Work is ongoing for the ER exhibit for ER93 to be held in Augusta, GA, in October 1993. 

o m m y  Relations Plan - 
Upcoming Events 

August 28,1993 

August 31,1993 

September 7 ,  1993 

September 8, 1993 

September 8, 1993 

September 15, 1993 

ComRad Environmental Monitoring Station Open House, Westminster, 11 :00 a.m. - 
3:OO p.m., Country Side Recreation Center, Westminster, CO. 

Environmental Surveillance Exchange of Information Meeting, 1 :30 p.m., Broornfield 
City Council Chamber, No. 6 Garden Office Center, Broomfield, Colorado. 

Public Open House for Reconfiguration Hosted by DOE-HQ Office of Defense 
Programs, 6:OO p.m. to 9:00 pm., Ramada Hotel, 8773 Yates, Westminster, 
Colorado. 

Public Scoping Meeting for the Environmental Impact Statement for the 
Reconfiguration of the Weapons Complex, 9:00 a.m. to 9130 p.m. Ramada Hotel, 
8773 Yates Drive, Westminster, Colorado. Comments will be taken. 

Technical Review Group Meeting, 1 :30 .rn. to 4:OO pm., Westminster City Hall, 
4800 West 92nd Avenue, Westminster, golorado, 8003. 

RCRA Permit Modification Request 15 Public Information Meeting, 7:OO p.m. 9:00 
p.m. 

1 
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2 

4 
2 
3 
6 

2 

7 
4 
2 
1 
5 
3 
1 

1 

6 

1 
8 
7 
9 
4 

12 
4 
5 
1 
2 
2 

15 
1 
1 
1 
13 
2 

10 
9 
4 

a 

September 21, 1993 Colorado Council on Rocky Flats (CCRF) Environmental Management Committee 
Meetin , 5:30 p.m. to 7:OO .m., location to be announced. Agenda: Status of 

Restoration and Waste Management at Rocky Flats. 

Environmental Surveillance Exchange of Information Meeting, 1 :30 p.m. BroomfieM 
City Council Chamber, No. 6 Garden Office Center, BroomfieM, Colorado. 

Quarterly Environmental Restoration Information Meeting, 7:OO p.m. to 9:00 pm., 
Ramada Hotel, 8773 Yates Drive Westminster, Colorado. 

CCRF B ublic Participation, B hnning and Tracking Model for Environmental 

September 28, 1993 

September 28, 1993 

IAG MILESTONES THROUGH FISCAL YEAR 1994 

. .  
ne DescriDtiQn 

Submit Draft Phase I1 RFI/RI Report 

Submit Draft Phase I RFI/RI Report 
Submit Final Treatability Test Report 
Submit Draft Phase I RFllRl Report 
Submit Draft Phase I RFI/RI Report 

Submit Final Phase I I  RFI/RI Report 

Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFIIRI Report 
Submit Draft CMS/FS Report 
Submit Final Phase I l l  RFI/RI Report 
Submit Draft Phase I RFllRl Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Proposed Plan 

Submit Final Proposed Plan 

Q!& 

' 

Submit Final Phase I RFI/RI Report 

Submit Draft CMS/FS Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I RFllRl Report 
Submit Draft Phase I I  Work Plan ' 

Submit Final Phase I RFI/RI Report 
Submit Draft Responsiveness Summary 
Submit Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Phase I RFIIRI Report 
Submit Drafl Phase I RFI/RI Report 
Submit Final CMS/FS Report 
Submit Final Responsiveness Summary 
Submit Draft CAD/ROD 
Submit Draft Phase I RFI/RI Report 
Submit Final Proposed Plan 
Submit Draft Phase I R H R I  Report 
Submit Final Phase I RFI/RI Report 
Submit Final Phase I Proposed IMIIRA 
Decision Document 

1 

LcGfWxH 
12 Mar 93 

21 May93 
13Jul 93 
16Jul 93 : 
04 Aug 93 

09 Aug 93 

1 2 m  93 
18Oct 93 
04 Nov 93 
04Jan 93 
30 Nov 93 
13Dec 93 
27 Sep 93 

04 Jan 94 

O7Jan 94 

31 Mar94 
14 Feb 94 
16 Mar 94 
1 1  Apr 94 
14 Apr 94 

20 Apr 94 
22 Apr 94 
03 May 94 
06 May 94 
10 May 94 
10 May 94 
12 Jul 94 
01 Aug 94 
03 Aug 94 
03 Aug 94 
03 Aug 94 
08 Aug 94 
09 Aug 94 
25 Aug 94 
06 S e p  94 
12 Sep 94 

v 
Status 
Extension denied 
Delinquent 
Extended to 14 Sep 93 
Extended to 8 Sep 93 
Extended to 14 Feb 94 
Extension request 
submitted 
Extension denied 
t Delinquent 

Extended to 14 Feb 94 

Extended to 15 Nov 93 

Extended to 21 Oct 94 
Extension request 

submitted 
Extension request 

submitted 
Extension request 
submitted 
Extended to 1 1  Feb 94 

t 

t 

. . 
t 

t 

t 

On schedule 

t 

t 

t 

. 
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7 13 Sep 94 
12 Submit Final Phase I RFI/RI Report 15 Sep 94 
4 

Submit Draft Phase II RFVRI Work Plan 

Submit Final Phase II RFI/RI Work Plan 19 Sep 94 
11 Submit Draft Phase I RFVRI Report 20 sep 94 

'Behind original IAG schedule; extension required. 

I 

12 


